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EPA Region 6 and the EPA Superfund Redevelopment Initiative have requested support from Skeo 

Solutions (Skeo) to conduct a reuse assessment for the Wilcox Oil Superfund Site in Bristow, Oklahoma. 

The site is approximately 140-150 acres of land divided among 7-10 property owners. No responsible 

parties have been identified and EPA is in the early stages of conducting a remedial investigation. Two 

property owners have expressed interest in selling their properties and the City is also interested in 

redevelopment and attracting business to the area. The following table outlines tasks to be provided by 

Skeo to support EPA Region 6, ODEQ, property owners and local government to identify and clarify 

reuse goals and opportunities.  

Tasks Approx. Timeframes 

Task 1: Work Plan and Information Gathering 

• Conduct kickoff and information gathering calls with EPA Region 6 
site team to gather site background information and discuss site 
reuse support needs. (completed) 

• Develop draft and final work plan.  

• Participate in kick off call with Bristow representatives and local 
partners to discuss reuse support and plan a site visit.  

• Compile list of potential stakeholders, project documents and map 
information. 

• Develop a work plan 

Deliverable:  Work Plan for Situation Assessment 

 

 

 

April – July 2017 

Task 2: Site Visit and Stakeholder Interviews 

• Coordinate and conduct a site visit and stakeholder interviews to 
better understand reuse goals and considerations.  

• The site visit will include a tour of the site and surrounding area to 
understand opportunities and constraints related to infrastructure, 
land use, natural features and transportation. 

•  Interviews may include:  

o Up to 7 property owners about their future plans and 
interest in their properties.  

o Two banks that hold two properties in foreclosure and 
pipeline company (may be a phone interview) 

o Local government interviews about their future plans and 
interests and to clarify zoning and review local plans and 
ordinances. 

 
Deliverable:  Site Visit and Site Visit Summary Memo 
 

 

August – October 

2017  
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Tasks Approx. Timeframes 

Task 3: Reuse Assessment Memo and Site Profile  

• Based on document review, site visit and stakeholder discussions, 

Skeo will develop a situation assessment memo that summarizes 

reuse goals and reasonably anticipated future use, site cleanup 

status, and opportunities and potential obstacles to reuse. 

• Develop a reuse suitability map based on site features, known 

information about site contamination and reuse considerations. 

Map(s) will be incorporated into the reuse assessment summary. 

• Develop a site profile one pager that summarizes properties and 

Superfund context that interested property owners / local 

government could use for redevelopment. 

Deliverable:  Reuse Assessment Memo and Site Profile 

 

 

October – November 

2017 
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